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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COVPANY ARI NDUQUE, RAY $1, 156,018 11/ 16/ 07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1;5,;3 155 2613; (1)1 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084 PLANT EST
HE14 SWPPP SATI S
HE14
11- I MP-7-/1.2 I'N | MPERI AL COUNTY ABOUT 7 M LES EAST HAZARD CONSTRUCTI ON COMPANY  HERNANDEZ, DANI EL $1, 293,748 01/02/09 68%
11-296004 OF CALEXI CO FROM THE | NTERNATI ONAL  P. O. BOX 229000 722 E. BARIONI BLVD. $1;$ég%'gig %; ig; 83 84%
BORDER CROSSI NG TO ROUTE 98 SAN DI EGO, CA 92192 | MPERI AL, CA 92251 !
RHVA (G OVERLAY (760) 594- 2008
HML WeCP
11-1 MP-8-31.3/0 IN | MPER AL COUNTY NEAR EL CENTRO ON RSMN CONTRACTORS, | NC. BABI CKY, ALAN $2, 911,777 07/29/09 3%
i\(l:;é?iggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNI TY ROAD 2388 88; ig; 28 0%
NEAR CALI PATRIA ON ROUTE 111 AT TWO SAN DI EGO, CA 92111
GX02-5 02-() RIVERS REST AREA LA MESA, CA 91942
-0 ROADS| DE REST AREA RESTORATI ON ADA
HA26 SWPPP
11- | MP- 8- 96. 3/ 96. 8 IN | MPERI AL COUNTY AT W NTERHAVEN ABC CONSTRUCTI ON COVPANY, . CORTEZ, DAVI D $316,963 03/10/09  100%
11- 295704 FROM 0.2 M LE WEST TO 0.3 MLE EAST 3120 NATI ONAL AVE 722 E. BARIONI BLVD. $300, 869 04/ 09/ 09 88%
$251,404 10/ 02/ 09
OF 4TH AVENUE OVERCRGSSI NG SAN DI EGO, CA 92213 | MPERI AL, CA 92251
RAMP REHABI LI TATI ON (858) 688- 1597 OVER RUN
HA22 WeCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY I N AND NEAR SKANSKA Rl ZZUTTO, SHAWN $69, 172,275 03/11/08 0%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $42, 759,724 03/ 27/ 08 9
HPLU- 6211- (067) E 111 K;EEI AEAELO':'ZZE’;VD' $2,100, 788 01/28/11 0%
-0 CONSTRUCT FOUR- LANE EXPRESSWAY BRAWLEY, CA 92227 (760) 355- 8666 PLANT EST
HE14 SWPPP SATIS
11- | MP-86-4. 4/ 4. 7 IN | MPERI AL COUNTY NEAR EL CENTRO T D S ENG NEER NG $319, 156 06/ 30/ 09 0%
11-288104 FROM 0.2 MLE SOUTH TO 0.2 M LE 1014 S VESTLAKE BLVD STE 1413 23 07/16/09 0%

HB1 WPCP

NORTH OF MCCABE ROAD
I NSTALL NEW TRAFFI C SI

GNALS

WESTLAKE VI LLAGE CA 91361

(805) 371- 4639
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP-86-7. 6/ 8 IN | MPERI AL COUNTY I N EL CENTRO FROMBERT W SALAS, |NC. HERNANDEZ, DANI EL $522,885 06/ 04/ 09 60%
11- 295804 SCOTT AVENUE TO LI NCOLN AVENUE 10769- 205 WOODS| DE AVE. 722 E. BARI ONI BLVD. $3, 523 8;; 2% 83 1%
I NSTALL REI NFORCED CONCRETE PI PES
SANTEE, CA 92071 | MPERI AL, CA 92251
(760) 594- 2008
HA22 WeCP
11- | MP- 98- 1. 5/ 22 I'N | MPERI AL COUNTY NEAR OCOTI LLO AND | NTERNATI ONAL SURFACI NG SYSTEMHERNANDEZ, DANI EL $1, 683,518 05/ 06/ 09 9%
11-277904 CALEXI CO FROM | MPERI AL HI GHMAY TO P.Q. BOX 4770 722 E. BARIONI BLVD. $33,650 05/21/09 204
WESTSI DE MAI N CANAL BRI DGE | MPERI AL, CA 92251 $33,650 12/23/09
APPLY PME CHI P SEAL MODESTO, CA 95352 (760) 594- 2008
HMLA wecP
11- 1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 430,600 03/06/06  100%
11-256204 VARI QUS LOCATI ONS 999 TOAWN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 369, 3;8 835 1;5 gg 100%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111
ORANGE, CA 92868 09/ 22/ 09
(858) 467- 4084 PLANT EST
HE14 WeCP SATI S
11- SD-5-5. 4/ 5. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AND DBX | NC $700, 000 07/ 23/09 0%
11-286004 CHULA VI STA AT MAIN STREET 42066 AVENI DA ALVARADO STE C $0  08/05/09 0%
ACHS- 0051- (609) E OVERCROSS| NG $0
G 00-51 6- (9E) | NSTALL NEW SI GNAL TEMECULA CA 92590
--0) (951) 296- 9909
HB1 wecP
11- SD-5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  WESTERN Rl M CONSTRUCTORS, | NC. ARI NDUQUE, RAY $5, 681, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VARl OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 409, 956 06/ 15/ 06 0%
AClI M 005 - (599)8 $7,494 02/11/11
CSTS- 054 - (07E)P LOCATI NS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
054 00-(B) PLANTI NG AND | RRI GATI ON (858) 467- 4086 PLANT EST
HA25 SWPPP SATIS
HA25
11- SD-5-12. 4/ 16. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CAROLI NO JUAREZ, DANI EL $1, 225,038 02/05/09  100%
11- 290904 VARl OUS LOCATI ONS FROM N5- N15 2863 CARMEL VALLEY $886, 504 03; 09; 09 71%
CONNECTOR OVERCROSSI NG TO S5- S163 ROAD $192,069 10/31/09
OFF- RAMP OVERCROSSI NG DEL MAR CA 92014 OVER RUN
TREAT BRI DGE DECK (858) 688- 1501

HVB WPCP
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11-SD-5-15.1/15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $481,366 06/ 18/ 08 0%
11-284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SVWEETWATER ROAD $413, Ggg 8;; %g; 82 0%
I NSTALL GALVANI ZED STEEL FENCE
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HB4N WPCP SATIS
11-SD-5-16.2/19.7 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CAROLI NO CONSTRUCTI ON CORP.  TRAN, DUNG $1,052,941 05/27/09 63%
11-291104 VARI OUS LOCATI ONS FROM 0.1 M LE 3035 E. 8TH STREET 2863 CARVEL VALLEY ijy 288 (1)(135 (1)25 gg 0%
SOUTH OF SI XTH AVENUE OVERCROSSI NG TO ROAD '
0.3 MLE SOUTH OF ROUTE NATI ONAL CI TY, CA 91950 DEL MAR CA 92014
TREAT BRI DGE DECK W TH METHACRYLATE .
Hao1 VPCP (858) 688- 1549
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $750,592 08/ 04/ 04 0%
éﬁaﬁégéﬁ-(owm 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $6§§' ggg 325 gg; 23 0%
OVERCROSSI NG TO 1.0 KM SOUTH OF VI A cA 92877 SAN DI EGO, CA 92111 ’
0 DE LA VALLE UNDERC CORGNA, (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $35, 444, 009 08/ 15/ 07 0%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33, 488, 4;5 ({g; %f{; 8273 0%
DI EGUI TO RI VER BRI DGE TO SAN ELIJO SAN DIECO CA 92117 SAN DI EGO, CA 92111
LAGOON BRI DGE ' (858) 467- 4090 PLANT EST
CONSTRUCT HOV LANE
HB4C svepP SATI'S
11- SD-5-39.8/71.9 IN SAN DI EGO COUNTY AT VARI OUS CAROLI NO CONSTRUCTI ON CORP.  RAFI Q  AHVAD $1, 280,447 04/10/09  100%
11-291304 LOCATI ONS FROM BI RM NGHAM DRI VE 3035 E. 8TH STREET 2863 CARMEL VALLEY iﬁé’ Sg; 235 gg; gg 56%
OVERCROSSI NG TO SAN MATEO CREEK ROAD '
NATI ONAL CI TY, CA 91950
BRI DGE DEL MAR, CA 92014
CLEAN AND TREAT BRI DGE DECKS .
VB VPCP (858) 688- 1415
11- SD-5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/ 26/ 07 0%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O. BOX 52797 7177 OPPORTUNI TY ROAD $1, 52;3' fig g; gg; fﬂ 0%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI T SAN DI EGO, CA 92111 ’
HI GHWAY PLANTI NG ' (858) 467- 4086 PLANT EST
SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-52. 8/ 54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 307,372 08/ 09/ 07 0%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $gig, ég; 285 %% (1)1 0%
NORTH OF CAMP DEL MAR OVERCROSSI NG ORANGE. CA 92868 SAN DI EGO, CA 92111 !
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
HA25 SWPPP SATIS
11- SD-5-54.9/0 I'N SAN DI EGO COUNTY NEAR OCEANS| DE AT PETERSON CHASE GENERAL $173,081 07/ 14/ 09 0%
11-286404 0.1 MLE NORTH OF CAMP DEL MAR ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/09 0%
| M 0051- (607) E $0 ?
OVERCROSSI NG 1792 KAl SER AVENUE
S 00-51 6-(7E)
=-0) I NSTALL CHANGEABLE MESSAGE S| GN I RVINE CA 92614
HB4N wecP (949) 252- 0441
11-SD-8-.7/2.9 IN SAN DI EGO COUNTY ON ROUTE 8 FROM VULCAN MATERI ALS COVPANY AKHONDZADEH, RAHI M $2,438,791 06/ 08/ 09 25%
11- 296504 0.3 KM EAST OF MORENA BOULEVARD VESTERN DI VI SI ON 2863 CARVEL VALLEY ig; ggg fﬁj %25 gg 4%
UNDERCROSSI NG TO 0.1 M LE WEST OF P.O. BOX 3098 ROAD :
M SSI ON CENTER ROAD OVERCRO DEL MAR, CA 92014
PLACE RUBBERI ZED HOT M X ASPHALT SAN DI EGO, CA 92163 (858) 688-1318
HML WeCP
11-SD-8-9.3/9.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON JUAREZ, DANI EL $331, 007 05/ 20/ 09 24%
11- 291604 LA MESA FROM 0.3 M LE WEST TO 0. 2 P.O. BOX 229000 2863 CARVEL VALLEY i%' Z% (1)(135 225 gg 8%
M LE EAST OF LAKE MURRAY BLVD SAN DI EGO, CA 52192- 5000 ROAD :
OVERCROSSI NG ' i DEL MAR, CA 92014
RAMP PAVENENT REHABI LI TATI ON .
A2 VPCP (858) 688- 1501
11- SD- 15-. 4/ 19. 6 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG  PEREZ, AL $355,980 05/ 27/ 09 38%
11- 294404 VARI OUS LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD 21221 ggg 225 3‘315 gg 47%
UPGRADE EXI STI NG SI GNS SAN DI EGO, CA 92111 !
IRVINE, CA 92164-5706
(858) 688- 1519
HA22 WeCP
11- SD-15-1. 8/ 6. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TRUESDELL CORPORATI ON OF TRAN, DUNG $416, 637 07/ 01/ 09 36%
11- 291404 VARI OUS LOCATI ONS FROM MARKET STREET CALI FORNI A, | NC. 2863 CARVEL VALLEY ggg ggg %; gg; gg 80%
UNDERCROSSI NG TO MURPHY CREEK BRI DGE 1310 W 23RD STREET ROAD '
TREAT BRI DGE DECK W TH METHACRYLATE DEL MAR, CA 92014

TEMPE, AZ 85282 658 688. 1549
HA21 WPCP (858) 688-
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 619, 207 09/ 10/ 07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $4, 239,042 10/ 25/ 07 0%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $16,411 03/21/12
--0) PERRIS, CA 92570
(858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD-15-8.9/9. 7 IN SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000,000 03/ 01/ 98 0%
éé— 23320? ) EMERGENCY EARTHWORK P O BOX 1161 :g 03/01/98 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $62,592, 042 07/ 25/ 08 25%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUITE 260 13560 EVENI NG CREEK %?, i% gg 825 825 (1)2 43%
CONSTRUCT MANAGED LANES DRI VE N. B
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $51, 678,436 05/12/08 47%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $§31 gg ‘ég‘é 8‘135 (1)}1; fﬁ 57%
SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGOL CA 52126 DRI VE NORTH v b
OVERCRGOSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $69, 279,566 02/ 08/ 08 49%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220-112 EVEN NG $38, 083,338 02/ 27/08 5506
$1, 209,262 03/ 14/ 11
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M27. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $51, 410,186 07/10/06  100%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE $50, 717, 004 07/ 25/ 06 0
ACI M 015 - (201) N 13560 EVENI NG CREEK $39, 425 10/01/09  100%

ST62-11 0- (OPL)
211- 050- ()

HB4C SWPPP
HB4C

State of California Department of Transportation

ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER
CONSTRUCT MANAGED LANES

SAN DI EGO, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1430
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 18. 8/ M21. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2,557, 772 05/ 12/ 08 28%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $2, 039,208  06/10/08 79%
HPLU- 6211- (064) N $397,870 09/ 25/10
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH
?)2- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 RR)
o H GHWAY PLANTI NG AND | RRI GATI ON
HAvs - SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $884, 8% é% Si; 8; 88%
REPAI R MBGR & SI GNS; PLC EROSI ON SAN DIEGO, CA 92127 DRI VE NORTH
CONTROL SAN DI EGO, CA 92128
HAo3 (858) 688- 1435
11- SD- 15- 21. 9/ M23. 9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 253,952  02/19/09 47%
11- 260724 352,416 03/ 20/ 09
Lo G2a1- (080) CAM NO DEL NORTE UNDERCROSSI NG TO 0. 4 41120- G ELM STREET 13560 EVENI NG CREEK §135 Ay 20109 31%
KM NORTH OF RANCHO BERNARDO ROAD VURR ETA. CA 92562 DRI VE '
-0 UNDERCROSSI NG ' SAN DI EGO, CA 92128
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SWPPP (858) 688- 1542
11- SD- 15- 24. 0/ M26. 5 I N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 739, 743 09/ 09/ 04 0%
i\a ('3/?8%4_ 106) 2 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $91, 750, 723 25135 (2&5 gg 0%
(196) UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH
0 RANCHO PARKVAY OVE VSTA A 92081 SAN DI EGD, CA 92128 PLANT EST
CONSTRUCT MANAGED LANES i .
HB4C SWPPP (858) 748- 4261 SATI S
HB4C
11- SD- 15- 24. 4/ M7 I'N SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COVPANY SAGGESE, CARM NE T. $850, 761 09/ 22/ 08 0%
11- 295104 . 717,212 10/ 27/ 08
ER 45A0-(004) E ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK $$15 2L oy 0%
-0 OVERCROSSI NG TO VI A RANCHO PARKWAY VR ETA. CA 92562 DRI VE NORTH ( NORTH :
OVERCROSSI NG ' TRLR) PLANT EST
PLANTI NG AND | RRI GATI ON
Lnos - SAN DI EGO, CA 92128 SATI S
(858) 688- 1497
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, RI CHARD $47, 680,235 11/20/08 24%
11-2T70814 ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRI VE 13560 EVENI NG CREEK $11, 054, 917 12/ 10/ 08 23%
ACI M 015 -(203)N $400, 600 09/15/11

LN62- 11 0-(2N)

--0)
HB4C SwWepp

0.1 KMS OF H GHLAND ROAD OC TO 0.2

KM N OF NI NTH AVENUE UC
CONSTRUCT MANAGED LANES -

SAN MARCOS, CA 92078
NORTH

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1430
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-27. 3/ 0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 958,196 08/ 20/ 08 67%
éﬁ ﬁ:ggi‘l‘_ 050 NORTH COUNTY FAI R OVERCRCSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK $1$2§§, ggg 82; g% c1>g 33%
(059) CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE '
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC VPCP (858) 688- 1524
11- SD-15-30. 0/ 31. 5 I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 661, 723 07/ 21/ 08 30%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $19, 622,920 08/ 06/ 08 40%
CI M 015 -(202)3 $646, 420 11/ 09/ 11
15/ 78 SEPARATI ON DRI VE
CM(_;\I- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD- 15- 45. 9/ 0 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG.  JUAREZ, DANI EL $744,180 02/04/09  100%
11-291504 LOCATI ONS 1792 KAl SER AVENUE 2863 CARMEL VALLEY $;E1 22; 835 ég; gg 78%
TREAT BRI DGE DECK ROAD :
IRVINE, CA 92614-5706
DEL MAR CA 92014 OVER RUN
VB VPCP (858) 688- 1501
11-SD-52-2.6/5.9 I'N SAN DI EGO COUNTY IN SAN DI EGO ON  NATURE' S | MAGE HURTZI G, JOHN $415, 142 05/ 30/ 08 0%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $367,069 06/20/08 0%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO. CA 92111 $4,146 05/18/10
LAKE FOREST, CA 92630 '
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $254,558 06/17/08 0%
11- 288504 ROUTE 52 AND ROUTE 163 P.O. BOX 77038 7177 OPPORTUNI TY ROAD $2§§* ggi 225 225 gg 0%
CONVERT | RRI GATI ON SYSTEM '
CORONA, CA 92877 SAN DI EGO, CA 92111
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11-SD-52-7.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18,953,718 01/16/08  100%
11- 267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $17, 519,080 02/ 04/ 08 92%
$192,543  12/19/10
SEPARATI ON TO MAST BLVD SAN DI EGO CA  92192- 9000 SPRI NG VALLEY, CA 91977
UNDERCROSSI NG g ) (619) 697- 0217

CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-52-14. 1/ 16. 3 I'N SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZG BBON, EDWARD $60, 946, 929 11/ 27/ 07 55%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $§s(i' ;gg' 28% ggﬂ % 67%

CONSTRUCT FOUR- LANE FREEWAY AVENUE ' '

LAKESI DE, CA 92040
SANTEE, CA 92071

HEL4 SWPPP (619) 995- 7334
11- SD-52- 16. 2/ 17. 8 IN SAN DI EGO COUNTY I N SANTEE FROM  FLATI RON VEST, | NC. MEN, M KE $27,968,389 12/17/08 33%
11- 270104 CUYAMACA STREET OVERHEAD TO MAGNCOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $10, 017,528 12/30/08 36%
STPL- 6211- (077) $1, 505, 645 11/ 24/ 10

AVENUE UNDERCROSSI NG KP 26. 1/ 28. 6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCCS, CA 92078 (619) 995- 7335
HE14 SWPPP
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MOEN, M KE $67, 058, 775 04/ 10/ 08 51%
thLLZ}Tg(ZJ(lJ‘ll_(OB) c SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $§2: 385,082 09730008 58w

CONSTRUCT FREEWAY AND | NTERCHANGE SANTEE, CA 92071 e
LU62- 11 0- ( 6E) RI VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWPPP
11- SD-76-2. 2/ 4. 2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COMPANY $1, 834,600 08/ 24/ 09 0%
11-259214 Al RPORT ROAD TO RANCHO DEL ORO DRI VE P O BOX 229000 $0  09/10/09 0%
ACHS- P076- (023) B I NSTALL CONCRETE MEDI AN BARRI ER $0
PGPO- 76 0- ( 3E) SAN DI EGO CA 921929000
--() (858) 587- 3600
HB1 SWPPP
11- SD-78-9.9/10. 5 I'N SAN DI EGO COUNTY I N SAN MARCCS HAZARD CONSTRUCTI ON COMPANY  LEVI NE, GARY $376, 126 05/ 20/ 09 66%
11-296304 FROM SM LAX ROAD UNDERCROSSI NG TO 0.1 P. Q. BOX 22900 5825- 102 AVENI DA $135, 3% 885 2‘715 gg 37%

M LE VEST OF RANCHO SANTA FE ROAD SAN DI GO CA 92192- 9000 ENCI NAS

OVERCROSSI NG CARLSBAD, CA 92008

I NSTALL PORTLNAD CEMENT BARRI ER .
L1 VPCP (760) 929- 3232
11- SD- 79- 20. 2/ 35. 3 IN SAN DI EGDO COUNTY AT SANTA YSABEL ALL AVERI CAN ASPHALT RAFI Q AHMAD $1,931,907 04/13/09  100%
11- 277704 MORETTI S AND WARNER SPRI NGS FROM WEST P. O, BOX 2229 2863 CARMEL VALLEY $1, 996, 823 8:315 34115 gg 100%

JUNCTI ON ROUTE 78 TO 0.2 MLE N OF ROAD

CORONA, CA 92878 08/ 26/ 09
CAM NO SAN | GNACI O DEL MAR, CA 92014 COVPLETED

HVL WPCP

HOT M X ASPHALT OVERLAY

(858) 688- 1415
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 11
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94- 1.5/ 13. 4 I'N SAN DI EGO COUNTY | N AND NEAR SAN AMERI CAN VEST LANDSCAPE, |NC. HURTZI G JOHN $908, 007 06/ 24/ 09 0%
11-261714 DI EGO, LEMON GROVE AND LA MESA AT 15085 LA PALMA DRI VE 7177 OPPORTUNI TY ROAD 23 8;; gg; (1’8 0%
VARI OUS LOCATI ONS GHNO CA 91710 SAN DI EGO, CA 92111
MAI NTENANCE VEHI CLE PULLOUTS (858) 467- 4086
HA28 WPCP
11-SD-94-8.3/8.7 I'N SAN DI EGO COUNTY IN LA MESA AND  VESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1, 159,971 10/ 31/08 0%
é%ﬁg?ggﬁ-(ow) LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARMEL VALLEY $1, 1;3' ggé ﬂ; i;‘; gg 0%
UC TO 0.6 KM EAST OF MASSACHUSETTS . ROAD :
-0 AVENUE UC : DEL MAR, CA 92014 PLANT EST
CONSTRUCT SOUND WALL )
14 WP (858) 720- 2115 SATI S
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521, 466 05/ 21/ 07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4§‘iv g‘l‘g 885 %%5 (1)(7) 0%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 :
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084 PLANT EST
HA25 WPCP SATI S
11- SD- 125- 9. 6/ T20. 8 I'N SAN DI EGO COUNTY AT VARI OUS VALLEY SLURRY SEAL COMPANY,  REYES, JULIO $849, 490 06/ 01/ 09 0%
11- 296804 LOCATI ONS FROM ELKELTON PLACE I NC 817 SWEETWATER ROAD :g (1"135 (1)25 gg 0%
UNDERCRCSSI NG TO 0.4 M LE NORTH OF 3785 CHANNEL DRI VE SPRI NG VALLEY, CA 91977
GROSSMONT COLLEGE DRI VE (858) 688- 1091
PLACE M CROSURFACI NG ON RAVPS VEST SACRAMENTO, CA 95691
HVLA WPCP
11-SD-163-.7/2.5 I'N SAN DI EGO COUNTY IN SAN DI EGO AT PATRI OT GENERAL ENG NEERI NG | NBAGUBE, JUN $642,778 05/ 27/ 09 42%
11- 295504 VAR QUS LOCATI ONS FROM 0.2 M LE 5480- 204 BALTI MORE DRI VE 1463 BROADWAY 213‘7“ 2;‘? ‘igj égj gg 29%
SOUTH OF ROUTE 5/ 163 SEPARATION TO EL CAJON, CA 92021 ’
ROBI NSON AVENUE OVERCROSS LA MESA, CA 91942 (858) 688- 1438
SLOPE PAVI NG AND FENCE REPLACENENT
HB4N SWPPP
11- SD-805-6. 1/ 8 I'N SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA Cl VI L GAYON, ALBERTO $2,178,532 06/ 18/ 08 0%
11-276204 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEI NRI CH HERTZ DRI VE $2,011,563 07/10/08 9
ho 208 o6 . 817 SWEETWATER ROAD $2' 605 0% 28/ 10 0%
TELEGRAPH CANYON ROAD UNDERCRGSSING o o o oo SPRI NG VALLEY, CA 91977 :
-0 TO 0.4 KM NORTH OF BONI TA : (760) 594- 2006 PLANT EST
I NSTALL RAMP METERS AND HOV LANES SATI S

HB4N SWPPP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 7. 6/ 9. 2 IN SAN DI EGO COUNTY I N CHULA VISTA  SKANSKA USA ClIVIL VEST CA GAYON, ALBERTO $6, 354, 888 07/ 23/ 09 0%
11-081644 AND NATI ONAL CI TY ON ROUTE 805 FROM 1995 AGUA MANSO ROAD 817 SWEETWATER ROAD $0 08/10/09 0%
SARR- 8051- (608) E $0
80-51 6-(8 0-3 MLE NORTH OF H STREET Rl VERSI DE, CA 92509 SRING VALLEY, CA 91977
) -(88) OVERCROSSI NG AND VARI QUS LOCATI O ’ (760) 594- 2006
--() CONSTRUCT TWO SOUTHBOUND AUX LANES
HBAN SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $61, 715,178 01/30/08 0%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $31, 437,843 02/ 27/ 08 0%
HPLU-6211- (071) N VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 $1,272,128 01/06/11
LU62-11 0- (2N P CONSTRUCT NEW FREEVAY (619) 661- 6406 PLANT EST
6211- 073-() SAN DI EGO, CA 92154
HE14 SWPPP SATIS
11- SD- 905- 9. 5/ 15 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON WEST/ SUKUT DEYCE, MARLA $57, 860, 736 05/ 08/ 09 6%
11- 288804 1.2 KM EAST OF ROUTE 805/ 905 1770 LA OOSTA MEADOAS DRIVE 8863 Al RWAY ROAD $1, 627,487 05/20/09 3%
SARR- A905- ( 019) SEPARATI ON TO 0.8 KM EAST OF SAN DI EGO, CA 92154 $1, 119,466 07/05/13
A- A905- (019) N BRI TANNI A OVERCRGSS! NG SAN MARCOS, CA 92078 (618) 686. 1342
-0 CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11- SD-5702-/0 I'N SAN DI EGO COUNTY AT BOSTONI A W LLOCK CONTRACTI NG, | NC. RAM REZ, DANI EL $245,482 06/ 08/ 09 54%
11- 281604 MAI NTENANCE STATI ON AT 1463 EAST P.O. BOX 2322 1463 BROADWAY ig' ?,g (1)(135 ig; gg 4%
BROADVWAY LA MESA CA 91943 EL CAJON, CA 92021 '
REMEDI ATI ON OF CONTAM NATED SO LS ’ (760) 594- 2011
HA42 wecP
- - 3 1 0
11- SD-5703-/0 IN SAN DI EGO COUNTY AT BOULEVARD AT  ADVANCED REMEDI AL SERVI CES RAM REZ, DANI EL $316, 679 06/ 23/ 09 36%
11- 281504 BOULEVARD MAI NTENANCE STATI ON AT 8062 KI NER AVENUE 1463 E. BROADWAY $45,344 07/ 20/ 09 15%
40945 OLD H GHVAY 80 EL CAUON CA 92021 $45,344 12/ 14/ 09
INSTALL SO L VAPOR EXTRACTI ON HUNTI NGTON BEACH, CA 92646 =5 594- 2011
HA42 WeCP

Totals: Authorized Final Amt: $887, 809, 820 Completed to Date: $516, 556, 648  Work This Month: $19, 343, 629




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-7-3.7/6.9 11- 068024
11-1MP-7-/1.2 11- 296004
11-1MP-8-31.3/0 11- 261504
11-1 MP-8-96. 3/ 96. 8 11- 295704
11-1WMP-78-12.1/15.2 11-167884
11-1MP-86-4.4/4.7 11- 288104
11-1MP-86-7.6/8 11- 295804
11-1MP-98-1.5/22 11- 277904
11-1WMP-111-11.4/22.2 11- 256204
11-SD-5-5.4/5.4 11- 286004
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-12.4/16.1 11- 290904
11-SD-5-15.1/15.1 11- 284804
11-SD-5-16.2/19. 7 11- 291104
11-SD-5-34.7/35.7 11- 065104
11-SD-5-39.8/71.9 11- 291304
11- SD-5-50. 9/ 52. 8 11- 239604
11-SD-5-52.8/54.9 11- 239504
11-SD-5-54.9/0 11- 286404
11-SD-8-9.3/9.8 11- 291604

11-Sb-8-.7/2.9 11- 296504
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Cnty Rt Pm Contract Page
11-SD-15-.4/19.6 11- 294404
11-SD-15-1.8/6.9 11- 291404
11- SD- 15- 20. 5/ 28 11- 293804
11-SD-15-10.4/21.2 11- 270924
11- SD- 15-16. 0/ ML9. 3 11- 270934
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 8/ M1. 9 11- 260714
11- SD- 15-21. 9/ M23. 9 11- 260724
11- SD- 15- 24. 0/ M26. 5 11- 080924
11- SD- 15- 24. 4/ M27 11- 295104
11- SD- 15- 26. 0/ 30. 2 11- 270814
11-SD-15-27.3/0 11- 270894
11-SD-15-3.2/ M4. 1 11- 070404
11-SD-15-8.9/9.7 11- 233204
11- SD- 15-10. 5/ ML5 11- 270914
11-SD-15-30.0/31.5 11- 270824
11-SD- 15-45.9/0 11- 291504
11-SD-52-2.6/5.9 11- 288404
11-SD-52-5.8/7.5 11- 288504
11-SD-52-7.4/13. 3 11- 267304
11-SD-52-14.1/16.3 11- 010614

11-SD-52-16.2/17.8 11- 270104
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District

Federal Aid
-

Cnty Rt Pm

11-SD-52-17.0/17.7
11-SD-76-2.2/ 4.2
11-SD-78-9.9/10.5
11-SD-79-20. 2/ 35. 3
11-SD-94-1.5/13. 4
11-SD-94-8.3/8.7
11-SD-94-11.3/13.8
11- SD-125-9. 6/ T20. 8
11-SD-163-.7/2.5
11- SD-805-6.1/8

11- SD-805-7.6/9. 2
11- SD-905-8.6/11. 6
11- SD-905-9. 5/ 15
11- SD-5702-/0

11- SD-5703-/0

11

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

11- 2T0004
11- 259214
11- 296304
11- 277704
11-261714
11- 003504
11- 276414
11- 296804
11- 295504
11- 276204
11- 081644
11- 091824
11- 288804
11- 281604
11- 281504

FEDERAL Al D (| NTERSTATE)

Page
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Bid + CCO

$205, 482, 793

Work Comp

$165, 183, 236



District
Federal Aid
-S-
- SH
- ER-

District Total:

11

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( SECONDARY)

STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO

$29, 878, 952
$324, 557, 441
$1, 850, 761
$326, 039, 872
$887, 809, 820

Work Comp
$11, 773, 384
$199, 708, 129
$717, 212
$139, 174, 686
$516, 556, 648

Statement of Ongoing Contracts-Summary

District
11

Work completed this Period:

Work Completed ThisPerio
$1, 931, 907

$1, 931, 907
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